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STATE OF WASHINGTON

DEPARTMENT OF ECOLOGCY

P.O. Box 1386 * Richland, Washington 99352 » (509) 735-7581
August 23, 1994

Mr. Randall Krekel

U.S. Department of Energy
Richland Operations Office
P.O. Box 550

Richland, WA 99352

tr e

it . Dear Mr, Krekel:
T .
&5 Re: 218 E-8 Burrow Pit Demolition Site Closure Plan, Revision I Extension
o= (T-2-1)
- The U.S. Department of Energy’s letter dated August 8, 1994, from James Rasmussen,

requesting a 15-day extension for submittal of the 218 E-8 Burrow Pit Closure Plan,
Revision 1 is granted.

Approval of this extension allows the submittal date to change from October 6, 1994, to
October 21, 1994,

Should you have any further questions, please contact me at (509) 736-3035.

o LMILE Y. TTCQ
ce: Cliff Cl USDOE

Bob MclLeod, USDOE
James Rasmussen, USDOE
Sentt 1 uke WHC

- == =~ Sue Price, WHC .

Fred Ruck, WHC
Dan Duncan, EPA
Doug Sherwood, EPA
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